{ WASHINGTON STATE
Recreation and
Conservation Office Progress Report

PROJECT: 16-1829 DEV, RIVERFRONT PARK GREAT FLOODS PLAY AREA
Sponsor: Spokane City Parks & Rec Dept  Program: Land and Water Conservation Status: Active
Project Start Date: 06/14/2018 Agreement End Date: 05/31/2020

Progress Report Status: Accepted 08/09/2019

Report Period
From 05/03/2019  To 06/30/2019

Questions
#1: Describe the work accomplished during this reporting period.

Description is required

100% project design completed, plans have been submitted for permit review and are currently under plan review, the project was issued to bid in July of 2019, bids shall
be returned in August 2019, construction begins in late August 2019 and will continue through the fall until winter shutdown.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.
Choice No

none currently identified.

#3: Tell us about work planned for the next reporting period.
Description is required

Construction will commence and continue until winter of 2019.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Choice Yes Description is required

Time extension is likely needed. Project substantial completion is anticipated July 1, 2020. Request contract be extended until September 30, 2020 to provide time to
ensure
project completely finished and closed out prior to grant contract expiration.
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Milestones

Milestone
Bid Awarded/Contractor Hired
Construction Started

Special Conditions Met

See Special Condition #1 regarding updated LWCF

Boundary Map.
Annual Project Billing Due

50% Construction Complete
RCO Interim Inspection
Progress Report Due

90% Construction Complete
Funding Acknowl Sign Posted
RCO Final Inspection
Construction Complete
Agreement End Date

Final Billing Due
Final Report Due

Special Conditions

Progress Report, Project 16-1829

Target New Target
Date Completed Delayed Date Progress/Reason for Delay
08/08/2019
08/12/2019
10/31/2019
12/30/2019 v 12/30/2019 No purchase or construction expenses yet incurred.

Anticipate incurring expenses beginning in August and will
submit progress billings in fall 2019.

12/31/2019
12/31/2019
12/31/2019
03/01/2020
03/01/2020
04/30/2020
04/30/2020

05/31/2020
Need amendment to change

06/15/2020
06/30/2020

1. The City of Spokane, working together with the Washington Recreation and Conservation Office and the National Park Service, will develop a comprehensive Riverfront
Park LWCF Boundary map prior to final reimbursement that includes all of the park land included as part of previous LWCF grant awards as well as the land that will be

added through this project.

Permits

Permits and Reviews

Building Permit

Clear & Grade Permit

Permit Questions

Received Expiration
Issuing Organization Applied Date Date Date Permit #
City/County 05/07/2018 11/03/2019 B1906721BLDC

Note: permit is 'pending'. All drawings are approved by City building
department but will not be 'issued' until a licensed contractor picks up permit
after bidding.

City/County 05/07/2018

#1: Any additional mitigation requirements? If so, please describe.

Choice No

No habitat mitigation required. A project wide habitat management plan has been produced for the Riverfront Park project, and an addendum has been added specifically
covering the great floods play area. The HMP addendum has been attached to Prism and found that the proposed redevelopment work will not 'substantially impact the
size, function, and/or value of the existing site habitat'. 'Design plans indicate an increase of 8 percent in softscape versus existing conditions across the project areas'.

#2: Are there any additional permits required? If so, please describe.

Choice Yes

Wayfinding & Signage permit for site signage.

Description is required

#3: Tell us about your progress with securing your permits or ESA consultation.

Description is required

Permit application was made on May 7, 2019. Several rounds of plan review have been conducted and permit will be ready for issuance by the time construction bids are

submitted.
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Progress Report, Project 16-1829

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date Attachment Type

2 07/26/2019  Permit

Certify & Submit

Status History

Report Status Date User
Accepted 08/09/2019 Alison Greene
Submitted 08/02/2019 Nick Hamad
Returned 08/02/2019 Alison Greene
Submitted 07/26/2019 Nick Hamad
Draft 07/11/2019 Nick Hamad
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File Name, Number
Title Person Associations Shared

Pending permit.pdf NickH Pending permit.pdf, 397657 v
Progress Report, 08/09/2019, Accepted

Note

Revised dates as requested.

Hi Nick - please revise the report dates on the first page, so that it only goes through 6/30/2019 - this
is for our federal reporting requirements. Thanks, Alison

Design is complete! Bidding now and ready to begin construction!

08/09/2019



